

## TIMETABLE

Action		2018				2019				2020				2021				2022				2023				
Action number	Name of the action	I	II	III	IV	I	II	III	IV	I	II	III	IV	I	II	III	IV	I	II	III	IV	I	II	III	IV	
<b>A. Preparatory actions (if needed)</b>																										
A.1	Permits and call for interest			■	■																					
<b>B. Implementation actions (obligatory)</b>																										
B.1	Raw materials quantification and products specifications			■	■																					
B.2	Design, purchase and site preparation				■	■																				
B.3	Installation, validation and operation					■	■	■	■	■	■	■	■													
B.4	Replication and transferability					■	■	■	■	■	■	■	■													
<b>C. Monitoring of the impact of the project actions (obligatory)</b>																										
C.1	Monitoring the project impact on the environmental problem addressed					■	■	■	■	■	■	■	■													
C.2	Monitoring of the socio-economic impacts					■	■	■	■	■	■	■	■													
<b>D. Public awareness and dissemination of results (obligatory)</b>																										
D.1	Public awareness and dissemination of results			■	■	■	■	■	■	■	■	■	■													
<b>E. Project management (obligatory)</b>																										
E.1	Overall Project Management			■	■	■	■	■	■	■	■	■	■													

Actualmente, por diversos problemas, el proyecto se encuentra demorado aproximadamente 1 año. No obstante, las acciones del esquema anterior se mantiene con la salvedad del retraso.